
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:12 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 193 Date: 15-Dec-2011 Thursday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 828

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Prep Work

Work near the Tower saddle to prepare for PWS hauling:
- Tony Costa's crew was working on the hauling system for the entire shift.
- From 10:00 until 11:00, the hauling frame was installed on the North hauling cable in the morning.
- From 13:00 until 14:30, the hauling system was tested (with the North hauling frame installed) by running
the frame from the East end to the West end while running at about 1/3 speed.
- From 15:00 until 17:00, the hauling frame was installed on the South hauling cable.

*********
Office work:
- I attended the weekly safety meeting from 08:00 until 08:30. The topic was project safety.
.

Bid Item: 067 C-TPW-PIC.06704-0120F4 Prepare for PWS Installation

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM HOWARD SCHROYEROperator 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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